

Sprint Change Log: SkillUp

1. Change Log Header

Project	SkillUp
Sprint	Sprint 2
Prior version	Project Charter v1.0 (09/15/2026), Market Research (09/21/2026), Strategy-to-Project Chain
Date of this version	October 5, 2026
Logged by	Team 3
Reviewed by	Team 3

2. Change Summaries

ID	Area	What changed	Reason type	Status
CL-2-00	Assumptions	No prior content revised; 10 new cost and delivery assumptions introduced	New information	Active

3. Change Entries

CL-2-00: No revisions to prior sprint deliverables

Date decided	October 5, 2026
Decided by	Team 3
Status	Active

This sprint added new work (the one-page budget for the User Portfolio Management and Analysis slice) but did not revise any content from the Project Charter, Market Research, or Strategy too Project Chain. All prior documents remain as submitted. The charter’s assumptions

describe user behavior; this sprint's assumptions describe cost and delivery, so none of them contradict each other.

New assumptions introduced this sprint

Assumption	Introduced in	Relation to prior documents	Why it was needed
Budget covers the User Portfolio Management and Analysis slice only	Budget 1	Draws on charter scope (Log Activities, Progress Tracking, Goal settings) and the research's achievement-portfolio pillar; choosing one slice is new	Defines what the budget covers
Platform is delivered as an iOS app, Android app, and website	Budget 1	Not stated in any prior document	Drives platform-specific development and testing effort
1,000–2,000 active users at launch	Budget 1	Charter success criteria describe user growth without a number	Sizes hosting and the user-load risk
6–12-month overall development timeline	Budget 1	Charter only says the project finishes before the deadline provided	Places the slice within the project schedule
Slice runs 2 months within that timeline	Budget 5, 10	New	Basis for staffing plan and time-phasing
5 team members, partially allocated to the slice	Budget 1, 2	Team of 5 matches the research roster; partial allocation is new	Basis for FTE-months
160 nominal / 130 productive hours per FTE-month	Budget 4	New	Converts hours to FTE-months
Loaded rate of \$10,400 per FTE-month (\$80 per productive hour)	Budget 6 and 7	New	Basis on labor cost
Project-wide licenses and shared costs excluded from the slice	Budget non labor	New	Keeps the slice to its direct costs
Support at 0.20 FTE; operating costs scoped to the slice's share	Budget 8	New	Basis on annual operating cost

Budget items that trace to prior documents

Budget item	Prior source
Team of 5 people	Market Research team roster; Charter constraint that all work uses existing team members
Security and compliance tools (\$3,200) and security rework risk	Charter constraint: protect users account and progress information
Slice features: activity tracking, progress reporting, goals	Charter scope (Log Activities, Progress Tracking, Goal settings); Strategy doc's achievement portfolio
Budgeting one slice rather than every feature	Charter feature constraint: not all features will be in the first version

Downstream impact

Affected page or document	What changed there	Updated?
None	No prior pages or documents were affected. New assumptions apply to future sprint estimates.	N/A