SkillUp Portal Delivery Metrics, Sprints 1 to 3

Session 15 activity (slides 38 and 39). Starting point for our Sprint 4 delivery dashboard.

How we counted

- **Source:** the commit history of main in SkillUpTeam/skill_tracker. It has 53 changes and 8 merge commits. There is no CI, no pull requests and no deploy log.
- **Publish:** every commit to main counts as one publish, assuming the site redeploys on each push. This is an upper bound.
- **Unplanned fix:** a commit that corrects something already live, such as a broken link, a missing file, a broken toggle or a layout slip.

Step 1: Gather

Publishes per week (W38 to W43): 10, 21, 1, 7, 0, 14. By sprint that is 31, 8 and 14. All 53 publishes fall on just 5 days, and each one is a deadline day or the day before it.

Trace A, Sprint 2 page: first commit Oct 4 17:13 (c75dc05), live Oct 5 23:31 (a903e7a). Lead time about **30h 18m**.

Trace B, Sprint 3 page: first commit Oct 19 15:19 (48f166d), live Oct 19 23:36 (b661cf2). Lead time about **8h 17m**.

Step 2: Compute

Metric	Sprint 1	Sprint 2	Sprint 3	Overall
Change lead time	1h 21m	30h 18m	8h 17m	Median about 8h
Deployment frequency	31 on 2 days	8 on 2 days	14 on 1 day	About 8.8 per week, 5 publish days
Change fail rate	6% (2/31)	0% (0/8)	14% (2/14)	8% (4/53)
Rework rate	10% (3/31)	0% (0/8)	14% (2/14)	9% (5/53)
Recovery time	4m, 1h 45m	n/a	5m, 5h 22m	Median about 55m

The breaks: Sprint 1 published empty download sections and merged two constraints into one bullet. Sprint 3 pointed Jonathan's download buttons at missing files and shipped one shared expand/collapse toggle. The repo does not record when a break was noticed, so recovery time runs from the bad publish to the fix.

Step 3: Decide

Metric	Decision	Fired in S1 to S3?
Change lead time	Updates are modified, validated through local testing, and deployed as soon as functionality is successfully verified	Yes, all sprints
Deployment frequency	Releases to the live site occur on a weekly cycle, or more frequently, depending on documentation completeness and formal content verification.	Yes, all sprints
Change fail rate	Upon encountering any deployment failure or defect, development is paused to execute npm run build, inspect build logs for errors, and complete a review prior to pushing.	Yes, all sprints
Rework rate	Following the emergence of building errors, direct pushes to the main branch were discontinued, changes must now be integrated and verified across peer repositories before being merged into main.	Yes, Sprint 3
Recovery time	If a live site push creates defects, the responsible publisher immediately reverts the offending commit and notifies the team via the primary communication channel.	Yes, Sprint 3

Next for Sprint 4: use the host's deploy list instead of commits, log breaks as GitHub issues, and prefix fix commits with "fix:".