Sprint Change Log

1. Change Log Header

Project	SkillUp
Sprint	Sprint 4
Prior version	Sprint 3 Change Log (October 19, 2026)
Date of this version	November 2, 2026
Logged by	Team 3
Reviewed by	Team 3

2. Change Summaries

ID	Area	What changed	Reason type	Status
None	N/A	No changes were made this sprint	N/A	N/A

3. Change Entries

No changes were made during Sprint 4. The project scope, success criteria, assumptions, risks, budget, and competitive positioning remain as recorded in the Sprint 3 Change Log. Entries CL-3-01 to CL-3-04 carry forward with no status changes.

4. New Assumptions Introduced This Sprint

None.

5. Downstream Impact

None. Because nothing changed, no project documents need to be updated as a result of this change log.