Sprint Change Log: SkillUp

1. Change Log Header

Project	SkillUp
Sprint	Sprint 3
Prior version	Sprint 2 Change Log (October 5, 2026), Project Charter v1.0 (09/15/2026), Strategy-to-Project Chain, Sprint 2 Budget
Date of this version	October 19, 2026
Logged by	Team 3
Reviewed by	Team 3

2. Change Summaries

ID	Area	What changed	Reason type	Status
CL-3-01	Success criteria	Engagement now includes users returning to review past activities, not only logging new ones	New evidence	Active
CL-3-02	Risks	New candidate risk R1: users may stay with current apps or informal tracking	New evidence	Active
CL-3-03	Assumptions	Social features treated as optional; users may prefer to keep progress private	New evidence	Proposed
CL-3-04	Competitive positioning	Competitors classified: Strava direct; Skillshare and Everyday.app indirect; manual tracking status quo	New information	Active

3. Change Entries

CL-3-01: Success criterion expanded to include reviewing past activities

Date decided	October 19, 2026
Decided by	Team 3
Status	Active
Evidence	INT-01, INT-02, INT-03

The Project Charter defined success partly as high retention rates, where users consistently log activities and provide feedback. Interviews showed that participants could already see progress through personal experience, coaching, completed work, and recordings without formal logging. The criterion now also counts users who return to review their previous activities and accomplishments, even without adding anything new, as meaningful engagement with SkillUp.

CL-3-02: New candidate risk R1

Date decided	October 19, 2026
Decided by	Team 3
Status	Active
Evidence	STR-01, INT-01, INT-03

Potential users might prefer their current applications or informal tracking methods if SkillUp does not offer enough value to make switching worth it. Some participants showed little interest in formally recording their activities, while others already used existing applications. The risk is owned by the Market Researcher, and the mitigation is to compare SkillUp to more existing solutions and test what motivates users to actually use it.

CL-3-03: Social features treated as optional

Date decided	Proposed, October 19, 2026
Decided by	Raised in team members' contradiction memos
Status	Proposed
Evidence	INT-01, INT-02, INT-03

The charter assumed that social support, reminders, or accountability may help users remain engaged, and its scope included sharable progression cards, an activity feed, leaderboards, and certificates. Interviews showed that some users keep their progress private because sharing creates pressure, and that participants were motivated by their own improvement rather than awards or competition. The contradiction memos recommend making sharing optional and keeping tracking quick and private by default. This change is proposed and has not yet been applied to the charter scope.

CL-3-04: Competitors classified

Date decided	October 19, 2026
Decided by	Team 3
Status	Active
Evidence	STR-01, STR-02, STR-03, STR-04

The Strategy-to-Project Chain referenced Skillshare as an example of an existing learning platform. This sprint's competitive landscape classified Strava as a direct competitor, Skillshare and Everyday.app as indirect competitors, and manual tracking as the status quo, based on four hands-on teardowns.

New assumptions introduced this sprint

Assumption	Introduced in	Relation to prior documents	Why it was needed
Returning to review past activities counts as engagement	Change Note	Expands charter success criterion on retention and logging	Matches how participants actually see progress
Some users prefer to keep progress private	Contradiction Memos	Challenges charter assumption on social support and accountability	Shapes how social features are offered
Users may not switch from current tools without clear value	Candidate Risk R1	New	Basis for testing what motivates adoption

Downstream impact

Affected page or document	What changed there	Updated?
Project Charter: Success Criteria	Retention criterion expanded to include reviewing past activities (CL-3-01)	Recorded in Sprint 3 Change Note
Project Charter: Assumptions and Scope	Social features proposed as optional (CL-3-03)	Not yet
Sprint 2 Budget	No change; R1 may be added to the risk list in a later sprint	N/A